
 

 

MINUTES FROM SPECIAL MEETING OF THE 
BOARD OF TRUSTEES OF  

RECLAMATION DISTRICT NO. 1600 

Thursday, February 16, 2023, at 11:30 am 
via Zoom 

 
Trustees Present:  Ammy Reyes, Becky Yeung (Michele Clark not 
present) 
 
Others Present:  Tina Anderson (MBK Engineers) 

 
1. Call to Order:  Meeting was called to order at 11:30 am 

 
2. Comments by members of the public:  None 

 
3. Delegate’s Report on Emergency Repair Actions: Pursuant to Public 

Contract Code section 22050, the District will review the emergency repair 
actions taken by the District’s delegate and vote on whether to continue 
ongoing actions:  
 
Anderson reported that she is meeting with the tree removal companies 
this Friday to re-review the project and resubmit quotes because the 
current cost difference varies between $20,000 to $100,000.  
 
Yeung is experiencing limited progress with PGE. Two weeks later and 
PGE is finally on site today to generate an invoice on how much it will 
cost to power off the high voltage power line over the pump station. 
PGE has no start time estimate at the moment . Yeung will wait to 
confirm invoice before coordinating removal of pump for repair.  
 
Anderson says that Lang commented that 4-5 years the seal right 
outside the pump house building and road was replaced. Perhaps the 
same seal is broken and a video survey would be able to confirm. 
Anderson says a Video survey takes about a 2-3 week turnaround 
(should set a date now). This will help us figure out if we pull the 
pump and motor or  just the pump.  
 
Trustees unanimously approved continuation of the declaration of the 
emergency declared by Resolution 2023-01/01 adopted 1/5/23. 

 
Next meeting to be held on March 9, 2023 at 3:00 pm 

 
Meeting adjourned at 11:48 am 
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